CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION

ORDER NO. R5-2010-XXXX —

AMENDING WASTE DISCHARGE REQUIREMENTS
ORDER NO. R5-2008-0059 (NPDES PERMIT NO. CA 0079103) m
CITY OF MODESTO =

WATER QUALITY CONTROL FACILITY

STANISLAUS COUNTY 4

The California Regional Water Quality Control Board, Central Valley Region, (hereafter Central>
Valley Water Board) finds that: '

1.

On 25 April 2008, the Central Valley Water Board adopted VWaste Discharge —

- Requirements Order No. R5-2008-0059, prescribing waste discharge requirements for

the City of Modesto, Water Quality Control Facility, Stanislaus County. For the —
purposes of this Order, the City of Modesto is hereafter referred to as "Discharger” and
the Water Quality Control Facility is hereafter referred to as “Facility.” <
Order No. R5-2008-0059 allows up to 70 million gallons per day (mgd) seasonal
(October-May) secondary-treated effluent discharge when a 20:1 river flow to effluent
flow ratio is available and also allows 4.8 mgd year-round tertiary effluent discharge.

The Discharger owns and operates the Facility that consists of separate primary and
secondary treatment plants. The primary treatment plant, located at 1221 Sutter

Avenue in the City of Modesto, provides pumping, screening, grit removal, flow O
measurement, primary clarification, and sludge digestion. The clarified effluent from the
primary treatment plant is then transported approximately 6.5 miles southwest to the
secondary treatment plant. At the secondary treatment plant, located at 7007 Jennings
Road in the City of Modesto, approximately half of the primary plant effluent is treated in
fixed film reactors (FFRs). The remaining primary effluent is discharged to an aerated
recirculation channel, where it is combined with the effluent from the FFR. Flow in the
aerated recirculation channel is then distributed to three parallel facultative ponds for
further treatment, and its effluent is transferred to one of two storage points until it can  IT1
be discharged to the San Joaquin River, or land applied to the Discharger's 2,526 acre
ranch. From 1 October to 31 May, disinfected secondary-level effluent may be
discharged from Discharge Point 001 to the San Joaquin River, a water of the United
States.

d

The Discharger has evaluated an advanced treatment process that would
accommodate a year-round surface water discharge. The proposed advance treatment
process is a biological nutrient removal (BNR) process followed by filtration and
ultraviolet (UV) light disinfection. The Discharger proposed construction of the
BNR/tertiary-level treatment facilities in four phases. Phase 1A is for a year-round
advanced-treatment 2.3 mgd discharge expansion to accommodate the current lack of
dry water year disposal capacity and to meet the needs of growth through 2011. Phase

0102 AYVININVT 9¢



AMENDING WASTE DISCHARGE REQUIREMENTS ORDER NO. R5-2008-0059 2
CITY OF MODESTOQ

WATER QUALITY CONTROL FACILITY

STANISLAUS COUNTY

1A includes nitrification and denitrification proposed to remove 190,000 Ibs of ammonia —
annually and is currently under construction. Phase 1B is a 2.5 mgd expansion to '
satisfy projected growth needs from 2011 to 2016. The 2.3 mgd Phase 1A and 2.5 mgd m
Phase 1B advanced-level treatment year-round discharge are allowed in Order

No. R5-2008-0059. Phase 2 and Phase 3 include upgrades of the existing secondary
effluent flows to a year-round full tertiary treatment process capable of discharging up to
20 mgd.

N

5. Order No. R5-2008-0059 includes final effluent limitations for ammonia that become
effective 25 April 2013. The current Facility cannot comply with the final effluent
limitations for ammonia. On 14 December 2008, the Discharger submitied a Corrective
Action Plan/implementation Schedule for ammonia as required by Order No.
R5-2008-0059. The Corrective Action Plan proposed a treatment feasibility work plan o
identify new treatment alternatives or additions to the existing treatment process,
determine feasibility of alternatives, determine costs and benefits of feasible
alternatives, and submit a treatment feasibility report. -

L v 1

6. On 1 September 2009, the Discharger submitted a request for an extension of the <
compliance schedule for ammonia with its annual progress report. The submittal
included a draft treatment feasibility study that concludes the cost effective project is to
construct the Discharger's Phase 2 Project, which is a Biological Nutrient Removal m
(BNR)/Tertiary Treatment facility that will shift the current seasonal secondary discharge
of up to 70 mgd to a year-round 14.9 mgd discharge that is fully nitrified/denitrified and
receives tertiary filiration and UV disinfection.

7. The Discharger has determined that the Phase 2 BNR/Tertiary Treatment Project o
(Phase 2 Project) is the cost effective project to comply with the final ammonia effluent
limitations, while at the same time meet future City growth. Due to the complex and Py

extensive design, construction, and financing of the Phase 2 Project, the Discharger
anticipates that it will be unable to have the necessary facilities operational to meet final
effluent limitations for ammonia by 25 April 2013. The Discharger is requesting this o
permit amendment to effectively plan, finance, and construct the Phase 2 Project under
an achievable timeline. The Discharger is currently reviewing the 50% design submittal
for the Phase 2 Project and is in contract negotiations with the manufacturers for the
membrane bioreactor filtration and ultraviolet disinfection units regarding procurement of
these treatment technologies. The Discharger plans to submit a Report of Waste
Discharge for the proposed Phase 2 Project by 1 July 2010, and the proposed schedule
for completion of construction is October 2015, with full compliance with ammonia
effluent limitations by 1 February 2016.

3

8. At the time Order No. R5-2008-0059 was adopted it was anticipated that additional time
may be required for compliance with the final ammonia effiuent limits. Therefore, Order
No. R5-2008-0059 included a reopener to extend the ammonia compliance period. Due
to complexities in the design and construction, and local government economic
conditions which will require financing through the State of California State Revolving
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Fund (SRF) Loan Program, the project cannot be completed by the compliance date of
25 April 2013. Therefore, this Order amends Order No. R5-2008-0059 by extending the
final compliance date for the ammonia effluent limitations to 1 February 2016.

9. The Discharger's infeasibility analysis meets the requirements of the State Water
Resources Control Board's Compliance Schedule Policy. The extension of the
compliance date increases the compliance schedule for ammeonia to a total of 7 years
and 9 months, which is within the ten-year maximum time frame allowed by the
Compliance Schedule Policy.

10.  The action to adopt or amend an NPDES permit is exempt from the provisions of the
California Environmental Quality Act (Public Resources Code section 21000, et seq.), in
accordance with CWC section 13389 and 15061(b)(3) of the California Code of
Regulations. |

11.  The Central Valley Water Board has notified the Discharger and interested agencies
and persons of its intent to amend the Time Schedule Order for this discharge and has
provided them with an opportunity to submit their written views and recommendations.

12.  Any person aggrieved by this action of the Central Valley Water Board may petition the
State Water Board to review the action in accordance with CWC section 13320 and
California Code of Regulations, title 23, sections 2050 and following. The State Water
Board must receive the petition by 5:00 p.m., 30 days after the date that this Order
becomes final, except that if the thirtieth day following the date that this Order becomes
final falls on a Saturday, Sunday, or state holiday (including mandatory furlough days),
the petition must be received by the State Water Board by 5:00 p.m. on the next
business day. Copies of the law and regulations applicable to filing petitions may be
found on the Internet at:
http://www.waterboards.ca.gov/public notices/petitions/water guality or will be prowded
upon request.

IT IS HEREBY ORDERED THAT:

Waste Discharge Requirements Order No. R5-2008-0059 (NPDES No. CA0079103) is
amended solely to extend the compliance schedule for meeting the final water quality-based
effluent limitations for ammonia. This amendment requires changes to Interim Effluent
Limitations Section IV.A.3.d, Special Provisions Section VI.C.7.¢. of the Limitations and
Discharge Specifications, Section V.A.6 and Section V.B.9 of the Monitoring and Reporting
Program, and Section IV.C.3.f and Section VII.B.7.b of the Fact Sheet. Order No. R5-2008-
0059 shall be amended as follows:

1. As a global change throughout the Order, the Order number is changed to
R5-2008-0059-01.

m

=

e
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CITY OF MODESTO
WATER QUALITY CONTROL FACILITY
STANISLAUS COUNTY

2. Limitations and Discharge Requirements, Interim Effluent Limitations Section IV.A.3.d is
amended as follows:

d.

Ammonia. Effective immediately, and ending 31 January 2016 five-years-from
aéephen—ef—thrs—pe#m%t the Discharger shall maintain comp[lance with the
ammonia maximum daily effluent limitations (MDEL) listed in Table 8. These
interim effluent limitations shall apply in lieu of the corresponding final effluent
limitations specified for the same parameters in Table 6 and Table 7.

3. Limitations and Discharge Requirements, Compliance Schedules VI.C.7.c.i is amended
as follows:

By 18 May 2010, the Discharger shall comply with the final effluent limitations for
chlorodlbromomethane and dlchlorobromomethane and by 1 February 2016

. the Discharger shall comply
with the ammonia final effluent limitations. On 25 March 2008, the Discharger
submitted a compliance schedule justification for ammonia,
chlorodibromomethane, and dichlorobromomethane. On 1 September 2009, the
Discharger submitted an updated compliance schedule justification for ammonia.
_The compliance schedule justification included all items specified in Paragraph
3, items (a) through (d), of section 2.1 of the SIP. The Regional Water Board
may extend the ammonia compliance periocd pending the results of any reopener
studies submitted as part of Section VI.C.1.g. of this Order. As this compliance
schedule is greater than one year, the Discharger shall submit semi-annual
progress reports in accordance with the Monitoring and Reporting Program
{(Attachment E, Section X.D.1.)

4. Attachment E — Monitoring and Reporting Program, Section V.A.6 is amended as
follows:

8. Ammonia Toxicity — The acute toxicity testing may be modified to eliminate

ammonia-related toxicity until 31 January 2016 1 April 20413, at which time the
Discharger shall be required to implement the test without modifications to
eliminate ammonia toxicity.

5. Attachment E — Monitoring and Reporting Program, Section V.B.9 is amended as
follows:

9.

Ammonia Toxicity — The chronic toxicity testing may be modified to eliminate
ammonia-related toxicity until 31 January 2016-1-April 2008, at which time the
Discharger shall be required to implement the test without moedifications to
eliminate ammonia toxicity.

6. Attachment F — Fact Sheet, Section IV.C.3.1, the last paragraph is amended as follows:

=
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An interim performance-based maximum daily limitation of 24 mg/L was —

calculated using the statistical methods for calculating interim effluent limitations

described in Attachment F, Section IV.E.3. However, this performance-based

effluent limitation is less stringent than the final “floating” maximum daily effluent

limitation for ammonia from the previous Order. Therefore, the “floating”

ammonia effluent limitation was established as the interim limitation in this Order, 2

as described in Attachment F, Section IV.E.3., and is in effect until 1 February

2016. ﬁve—years—frem—th&adepﬂen—date—ef—ths—pamﬁ As part of the

compliance schedule, this Order requires the Discharger to submit a corrective

action plan and impiementation schedule to assure compliance with the final

ammonia effluent limitations. In addition, the Discharger shall submit an >
~ engineering treatment feasibility study.

7. Section VII.B.7.b of the Fact Sheet is‘amended as follows: —

b. Ammonia, Dichlorobromomethane, and Chlorodibromomethane. The use —_—
and location of compliances schedules in the permit depends on the Discharger's
ability to comply and the source of the applied water quality criteria. On

25 March 2008, the Discharger submitted a request, and justification for <
compliance schedules for ammonia, dichlorobromomethane, and
chlorodibromomethane. On 1 September 2009, the Discharger submitted an M

updated compliance schedule justification for ammonia. The compliance

schedule justification included all items specified in Paragraph 3, items (a)

through (d), of Section 2.1 of the SIP. This Order establishes a compliance

schedule for the new, final, water quality-based effluent limitations for ammonia,
dichlorobromomethane, and chlorodibromomethane. Full compliance is required O
no later than 18 May 2010 for dichlorobromomethane and

chlorodibromomethane; and no later than five-years-from-the-effective-date of-this
permit 1 February 2016 for ammonia. Based on influent data provided by the A
Discharger, it is evident that chlorodibromomethane and dichlorobromomethane

are not present in the influent. These constituents are chlorinated byproducts )
and are likely formed in the chlorination process. Therefore, pollution prevention
plans are not necessary and are not included as a requirement of the compliance

schedules. Furthermore, ammonia is a normal constituent in municipal m
wastewater and poliution prevention measures are not effective. Therefore, a
pollution prevention plan is not required for ammonia. 2y

I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and
correct copy of an Order adopted by the California Regional Water Quality Control Board,
Central Valley Region, on XX March 2010.

PAMELA C. CREEDON, Executive Officer
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